
Task Name

1.0

1.1

1.2

2.0

2.1

Project Management Services

Date Date

Duration

Preliminary Design Services

Data Acquisition

Start
End

Mar.  3 Mar. 10 April 7 May 19 June 9April 28 May 5

S M T STW F S M T STW F S M T STW F S M T STW F S M T STW F S M T STW F S M T STW F

June 30 Aug. 4

S M T STW F S M T STW F S M T STW F

July 28July 7

S M T STW F

1.3

1.4

Provide monthly status report

1.5 Preparation of agenda and minutes of the meetings

2.2

2.3

2.4

2.5

2.6

2.7

2.8 Hydraulic modeling of proposed storm sewer system

2.9

2.10

3.0

Final Design Services

3.1

3.2

3.3

3.4

3.5

3.6

3.6

4.0
Bid Phase Services

4.1

4.2

4.3

4.4

4.5

5/20/13 6/10/13

21

563/8/13 5/3/13

23/8/13 3/9/13

53/8/13 3/12/13

14/5/13 5/3/13

13/8/13 3/8/13

13/11/13 3/11/13

563/8/13 5/3/13

114/1/13 4/12/13

563/8/13 5/3/13

15/20/13 5/20/13

5/20/13

5/20/13

5/24/13 6/10/13

26

5/20/13 6/10/13

21

5/20/13 6/10/13

21

7/1/13 7/1/13

1

6/10/13 8/2/13

53

333/8/13 4/10/13

563/8/13 5/3/13

53/8/13 3/12/13

3/8/13

3/8/13

353/8/13 4/12/13

353/8/13 4/12/13

5/5/13 5/11/13 6

565/3/13

334/10/13

6/10/13

21

6/10/13

21

5/20/13 6/10/13

21

[If On-Call: NAME OF ON-CALL CONTRACT (MC#)]
[NAME OF PROJECT]
TASK ORDER NO. [#]

SCHEDULE FOR [STUDY, DESIGN (BID)] PHASE SERVICES 
EXHIBIT B

Please provide in 11" x 17" size

Form CM 4400B1

Schedule of Services Sample - Study-Design Revised: 7/1/2022




